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Madison

Project Weekly Update
 (Madison Beltline Construction)

General Project Information –
WisDOT is making the following improvements on the Madison Beltline (US 12) between the
Whitney Way exit and I-39/90 interchange.

· Resurface to address deteriorating pavement,
· Improve existing drainage deficiencies,
· Replace the existing median barrier wall, and
· Upgrade the Beltline median shoulders to be used part-time as travel lanes.

Traffic Impacts:
· Nighttime single and double lane closures will be occurring from approximately I-39 to

Whitney Way for the EB and WB Beltline from 6:30 PM to 6:00 AM.  Daytime shoulder
closures will also be taking place for the EB and WB Beltline between Agricultural Drive
to Fish Hatchery Road.

· Various ramp closures from Seminole Highway to Stoughton Road will also be taking
place throughout any given night.

· EB and WB Beltline long term HMA paving operations will continue for the remainder of
the construction season.

· Daily inside median lane closures from 9am to 2pm may begin on August 30, 2021 from
approximately Verona Road to Fish Hatchery Road.

· No overnight lane or ramp closures will occur between Friday night 9/3 and Tuesday 9/7
due to Labor Day.

Please refer to the following website link for anticipated specific closure locations
(https://projects.511wi.gov/flexlane/closures/).  Please note that work is weather dependent
and may be subject to change.

Work this week (week of 8/30/21)
· Crews will continue survey and layout operations throughout the project.
· Crews will continue median finish grading operations for concrete base from the Park Street

to Seminole Highway.
· Crews will continue placing concrete base in the median from John Nolan Dr to Park Street

and from Park Street to Seminole Highway.
· Crews will continue barrier wall footing from Fish Hatchery Road to Seminole Highway.
· Crews will continue barrier wall placement from John Nolan Drive to Park Street and from

Park Street to Fish Hatchery Road.
· Crews will continue to replace concrete approach slabs at bridges between John Nolen Dr.

and Park Street.
· Crews will continue placement of barrier wall transitions at sign structures from John Nolen

Drive to Park Street and from Park Street to Todd Drive.
· Crews may begin forming and pouring sign bases from Fish Hatchery Road to Seminole

Highway.



· Crews will continue placing HMA pavement EB and WB from the Yahara River bridge to
Fish Hatchery Road.

· Crews will continue replacing overhead Type I signs and installing overhead sign structures.
· Crews will continue electrical installations throughout the project.
· Crews will continue placing gravel shoulders from the Yahara River bridge to I-39.
· Crews will begin placing permanent pavement markings from the Yahara River bridge to I-

39.
· Crews will resume drilling sign structure shafts between Verona Road and Whitney Way.

Work scheduled for the next week (week of 9/6/2021)

· Crews will continue survey and layout operations.
· Crews will continue electrical installations throughout the project.
· Crews will continue finish grading operations for concrete base from Fish Hatchery Road to

Seminole Highway.
· Crews will continue placing concrete base from Rimrock Road to Seminole Highway.
· Crews will continue barrier wall footing from Fish Hatchery Road to Seminole Highway.
· Crews will continue barrier wall placement from Park Street to Seminole Highway.
· Crews will continue placement of barrier wall transitions at sign structures from Park Street

to Todd Drive.
· Crews will continue HMA paving EB and WB between Fish Hatchery Road to the Yahara

River Bridge.
· Crews will continue forming and pouring sign structures between Park Street and Seminole

Highway.
· Crews will continue overhead sign structure and sign installations throughout the project.
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Contact information
Trenton Diehl, Strand Associates, Inc.- Project Leader

Email: trenton.diehl@strand.com
If you would like to be added to the weekly update distribution list, please email your name and
email address to trenton.diehl@strand.com.  Thank you for your patience and understanding
throughout this construction season.

Project Website

https://projects.511wi.gov/flexlane/

strand
Text Box
Variable Height Wall Construction.  


